

Key Figures from: **The Project Management Answer Book <2nd Edition> Jeff Furman, PMI-ACP / PMP**

FIGURE	Figure #	Page #
Introductory Concepts / Project Planning Essentials		
Top 20 Elements in the Project Charter (Template)		4
The Deming Cycle	1-1	12
Types of Automated SW Tools for PMs	1-2	14
Top 10 Pitfalls To Avoid When Starting A Project		15
Integration Management		
What Makes A Good Change Control System		23
Starting a Lessons-Learned Database For Your Company		29
Top 10 Features Of Automated Project Scheduling Software		33
Top 10 Pitfalls To Avoid When Planning A Project		40
Scope Management (From Requirements to Scope to the WBS)		
Document Flow from the Charter to the Schedule (Waterfall)	4-1	42
The Requirements Traceability Matrix	4-2	46
Options for using the Delphi Technique		48
WBS: The Work Breakdown Structure	4-3	54
WBS Dictionary: A Companion Artifact to the WBS	4-4	56
Top 10 Pitfalls In Going from Requirements to Scope to the WBS		57
The Triple Constraint / Iron Triangle (Classic Representation)	5-1	60
What Happens When You Change One Of The Three Constraints?	Table 5-1	61
The Triple Constraint (Quality Substituted For Scope)	5-2	62
The Triple Constraint – Six-Component Representation	5-3	63
Estimation Best Practices	5-4	64 - 66
Schedule Management (Estimating And Coming In On-Schedule)		
Activity List	Table 5-2	70
Gantt Chart (with Activity List) from MS Project	5-5	71
Network Diagram Showing Critical Path (Activity On Node / AON)	5-6	73
Schedule <i>Before</i> Fast-Tracking	5-7	79
Schedule <i>After</i> Fast-Tracking	5-8	79
Determining the Critical Path	5-9	81
Calculating Float	5-10	84
Calculating Early Start (ES) and Early Finish (EF)	5-11	85
Calculating Early Finish for Activity 1	5-12	86
Calculating Early Finish for Activity 2	5-13	86
Calculating Free Float for Activity 1	5-14	86
Calculating Late Start for Activity 2	5-15	89
Calculating Late Start for Activity 1	5-16	89
Two Ways of Calculating Float	5-17	90
Network Node Diagram	5-18	91
Convergence (on a Network Diagram)	5-19	92
Network Diagram (Activity On Arrow / AOA)	5-20	93
Key Differences: AON vs. AOA	Table 5-3	94
Top 10 Time Management Pitfalls		102
Cost Management (Controlling Costs And Coming In On-Budget)		
Planned Value (PV) After Two Weeks	6-2	118
Earned Value (EV) After Two Weeks	6-3	119
Schedule Performance Index (SPI) After Two Weeks	6-4	121
Schedule Variance (SV) After Two Weeks	6-5	121
Cost Performance Index (CPI) After Two Weeks	6-6	122
Cost Variance (CV) After Two Weeks	6-7	124

Cost Management (Controlling Costs And Coming In On-Budget)		
Estimate At Completion (EAC) After Two Weeks	6-8	125
Variance At Completion (VAC) After Two Weeks	6-9	126
Estimate To Complete (ETC) After Two Weeks	6-10	127
T-CPI After Two Weeks	6-11	129
% Complete vs Physical % Complete In MS Project		134
A Classic Case of Time over Money		137
Top 10 Cost Management Pitfalls		138
Quality Management (Building In Quality)		
How Automated "Super-Tests" Improved Quality		149
Mass Production vs. Lean Production	7-1	152
Quality Control Best Practice: Sharing A Signed Quality Checklist With Customers		159
The Tools Of Quality ("The 9 most popular of the 7 Tools of Quality")	7-2	162
Cause-And-Effect Diagram ("Fishbone")	7-3	166
Scatter Diagram ("Example: A Positive Linear Correlation")	7-4	168
Run Chart	7-5	169
Control Chart	7-6	171
Using Standard Deviations To Set Control Limits		172
Control Chart: Answers To The Self-Test In Q&A 41		174
Top 10 Quality Management Pitfalls		175
Risk Management (Controlling Risks On Your Project)		
The Five Sequential Risk Planning Steps... and Their Key Outputs	8-1	186
Getting People To Speak Up About Risks In Team Meetings	8-2	188
Risk Breakdown Structure (For A Sample Web Design Project)	8-3	190
Risk Register Template #1	8-4	191
Risk Register Template #2	8-5	192
Risk Register Template #3	8-6	193
Probability And Impact Matrix	8-7	196
Shortcut For Quantitative Risk Analysis		200
Expected Monetary Value For Two Risks	8-8	201
4 Strategies For Threats ("Fear of Flying" Scenario)	8-9	204
5 Strategies For Opportunities (Various PM Scenarios)	8-10	205
Two Best Practices For Residual Risks		207
Residual Risks vs. Secondary Risks (2 Related Examples)	8-11	207
SWOT Diagram	8-12	209
Top 10 Risk Management Pitfalls		213
Procurement Management (Procurement and Contracts)		
Performance Work Statements		226
Using Expected Monetary Value (EMV) on a Buy-or-Build Decision	9-1	232
Decision Tree (Buy Or Build scenario)	9-2	233
Factoring in EMV From The Positive Side ("Opportunity EMV")	9-3	234
Single Source Procurement ("Pros and Cons")	9-4	235
Sole Source Justification Requests		236
Sample SLA Language (Service Level Agreement)	9-5	241
Point of Total Assumption Formula (Sample Calculation / Walk-Thru)	9-6	244
Source Escrow Clause (When is it worth it?)		245
Top 5 Procurement Pitfalls		250
Ethics In PM (Ethical Considerations PMs Face On The Job)		
PMI's Code of Ethics and Professional Conduct: PMI-Authorized Summary	10-1	255
Triple Constraint For Ethics	10-2	260
Two Original Activities You Can Use For PM Training On Ethics		279
Two Recommended Books On Ethics		280
Top 10 Ethical Pitfalls		281

Communication Management (Comm. Skills For PMs)		
Ground-Rules in the Communications Management Plan (Some PMs use a “Team Charter” for this, created in Plan Resource Mgt)	11-1	290
Top 5 Written Communication Pitfalls		306
Top 5 Face-To-Face Communication Pitfalls		307
Resource Management (Managing Your Human Resources)		
Types of PM Organization vs. PM Decision-Making Authority	12-1	311
RACI Chart	12-2	316
RACI Chart (Modified)	12-3	317
Maslow’s Hierarchy of Needs (Motivational Theorists)	12-4	327
Team-Building Activities	12-5	335
Smoothing (2 Examples)		342
Positive Team Roles On Projects	12-6	343
Negative Team Roles On Projects	12-7	344
Talent Management Triple Constraint (from PMI)	12-8	346
Value Triple Constraint	12-9	347
Leading By Example (In The Classroom And On The Battlefield)		348
2 More Best Practices From The U.S. Army		348
U.S. Army Values (LDRSHIP)		349
The Team Performance Assessment		350
The Free PMI Mentoring Program		351
“Casual Mentor Program”		351
A Best Practice For Virtual Teams		352
Top 10 Resource Management Pitfalls		356
Stakeholder Management (Strategizing Customer Satisfaction)		
Managing Stakeholder Expectations (is like Pampering Pets)		361
How Scope Change Saved A Big Project (And Millions Of Dollars)		362
Stakeholder Register, Basic	13-1	368
Stakeholder Register, Advanced	13-2	368
Power/Interest Grid	13-3	369
Stakeholder Engagement Assessment Matrix	13-4	372
Which Grid Goes With Which Process		373
2 Key Stakeholder Inputs and Outputs		374